

Identifik	Režir úlohy	Názov úlohy	Trvanie	Začiatok	Dokončenie	15 feb '21							22 feb '21							1 mar '21							8 mar '21							15 mar '21						
						S	N	P	U	S	Š	P	S	N	P	U	S	Š	P	S	N	P	U	S	Š	P	S	N	P	U	S	Š	P	S	N	P	U			
1	➡	<b>Cyklochodník Ružinovská</b>	20 dni	Po 15.2.21	Ne 14.3.21	[Gantt bar]																																		
2	➡	<b>Vetva A</b>	20 dni	Po 15.2.21	Ne 14.3.21	[Gantt bar]																																		
3	★	Búracie práce	2 dni	Po 15.2.21	Ut 16.2.21	[Task bar]																																		
4	★	Vrstva štrkodrvy	2 dni	Po 22.2.21	Ut 23.2.21	[Task bar]																																		
5	★	Obrubníky	2 dni	Str 24.2.21	Št 25.2.21	[Task bar]																																		
6	★	Vrstva CBGM	2 dni	Pi 26.2.21	So 27.2.21	[Task bar]																																		
7	★	Stípkiky	2 dni	Po 1.3.21	Ut 2.3.21	[Task bar]																																		
8	★	Asfalt	2 dni	Po 8.3.21	Ut 9.3.21	[Task bar]																																		
9	★	TDZ	2 dni	So 13.3.21	Ne 14.3.21	[Task bar]																																		
10	➡	<b>Vetva B</b>	19 dni	Ut 16.2.21	Ne 14.3.21	[Gantt bar]																																		
11	★	Búracie práce	5 dni	Ut 16.2.21	Po 22.2.21	[Task bar]																																		
12	★	Vrstva štrkodrvy	4 dni	Ut 23.2.21	Pi 26.2.21	[Task bar]																																		
13	★	Obrubníky	3 dni	So 27.2.21	Ut 2.3.21	[Task bar]																																		
14	★	Vrstva CBGM	2 dni	Str 3.3.21	Št 4.3.21	[Task bar]																																		
15	★	Stípkiky	2 dni	Pi 5.3.21	So 6.3.21	[Task bar]																																		
16	★	Asfalt	2 dni	Str 10.3.21	Št 11.3.21	[Task bar]																																		
17	★	TDZ	2 dni	So 13.3.21	Ne 14.3.21	[Task bar]																																		
18	➡	<b>Vetva C</b>	20 dni	Po 15.2.21	Ne 14.3.21	[Gantt bar]																																		
19	★	Búracie práce	2 dni	Po 15.2.21	Ut 16.2.21	[Task bar]																																		
20	★	Obrubníky	2 dni	Str 17.2.21	Št 18.2.21	[Task bar]																																		
21	★	Stípkiky	2 dni	Str 3.3.21	Št 4.3.21	[Task bar]																																		
22	★	Asfalt	1 deň	Pi 12.3.21	Pi 12.3.21	[Task bar]																																		
23	★	TDZ	2 dni	So 13.3.21	Ne 14.3.21	[Task bar]																																		